Broadband deployment update by unknown
of New Zealanders 
will have access to 
faster broadband  
by end 2019
97.8%
UFB  
More than half a million  
New Zealanders in UFB areas  
have access, and over 39,000 
users are now connected to UFB,  
a 44% increase in connected  
users since end March 2014 
→ see page 2
Rural Broadband Initiative (RBI) 
Two thirds of tower upgrades  
have been completed  
→ see page 3
Priority Users  
Over 90% of the programme target 
for schools to be ready  
for service has been reached 
→ see page 5
BROADBAND@MBIE.GOVT.NZ
Auckland  
26% complete
Waikato 
64% complete
Gisborne / 
Hawke’s Bay 
27% complete
Manawatu / Wanganui 
50% complete
Nelson / Marlborough 
57% complete
Taranaki 
54% complete
Wellington  
29% completeWest Coast / 
Tasman 
12% complete
Canterbury  
35% complete
Otago / Southland 
44% complete
Northland 
100% complete
UFB DEPLOYMENT 
PROGRESS: 
Bay of Plenty 
58% complete
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UFB Halves Software Company’s Costs 
Auckland-based business applications company, Navigator Business Software, has 
experienced significant reductions in its telecommunications costs since connecting to UFB. 
Navigator’s IT system can now handle far greater volumes of traffic – whether it be 
customer support, training videos, or product updates being sent out.
UFB has also enabled the company to cut its power bills by moving to cloud applications  
and replacing its internal server stack. 
   
Connecting 75% of New Zealanders with fibre to the premise 
by end 2019. Fibre will be capable of peak speeds of at least 
100Mbps.
Highlights
 › 74 retail providers are actively offering UFB services.
 › UFB connections are now available in 31 candidate areas. For information on whether you can 
connect to UFB, please contact your retail service provider or go to www.broadband.govt.nz
End users 
able to 
connect
Connected 
users
Added 
this 
quarter
96,339 12,143
Total  
to date 517,203 39,510
TABLE 1: UFB Progress at June Quarter 2014
ULTRA-FAST BROADBAND  
INITIATIVE (UFB)
→  UFB       
FIGURE 1A: UFB end users able to connect
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FIGURE 1B: UFB end users able to connect
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Connecting 86% of rural homes and businesses (outside 
UFB areas) with broadband at peak speeds of at least 5Mbps 
by 2016. This is through fixed wireless and improved copper 
services (some rural homes and businesses will be able to 
choose between the two services).
RURAL BROADBAND  
INITIATIVE (RBI)
TABLE 2: Vodafone Progress at June Quarter 2014
 Towers Upgraded New Towers Installed Households Covered (Approximate)
Added this Quarter 1 8 8,415
Total to Date 262 89 195,415
VODAFONE’s role is the provision of fixed wireless broadband capable of peak speeds of at  
least 5Mbps.
CHORUS’ role is the deployment of fibre to cabinets, offering improved broadband services. 
Some residences will receive copper-based broadband speeds of up to 20Mbps.
TABLE 3: Chorus Progress at  
                   June Quarter 2014
 
Lines 
Upgraded/
Households 
Covered 
(Approximate)
Added 
this 
Quarter
5,598
Total  
to Date 72,068
FIGURE 3: Chorus RBI
Programme To Date
Total Programme Target (2016)
Lines Upgraded/
Households 
Covered 
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FIGURE 2: Vodafone RBI
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RURAL BROADBAND  
INITIATIVE (RBI)
Faster broadband in South Westland
Four communities in South Westland now have 
access to faster broadband, under the Rural 
Broadband Initiative.  
Haast township, Hannahs Clearing, Neils Beach  
and Jackson Bay can access the Internet at speeds 
that are faster and more reliable than their  
previous satellite services.  
A new microwave link between the local 
communities and the rest of the network is  
being used to provide wireless broadband via  
new wireless sites. 
→  RBI         
The repeater installed at Haast Township.
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To be connected with fibre capable of peak speeds of at least 
100Mbps through the UFB or RBI. Remote schools will receive 
point-to-point wireless connections capable of peak speeds 
of at least 10Mbps.
Added  
this Quarter
Schools with 
fibre past the 
school gate
Schools ready 
for service
UFB 14 31
RBI 71 73
Remote 
schools n/a 1
Total  
to date
Schools with 
fibre past the 
school gate
Schools ready 
for service
UFB 1,315 1,249
RBI 951 948
Remote 
schools n/a 41
TABLES 4A & 4B: Schools Progress at June Quarter 2014
Programme To Date Programme To Date
Total Programme Target (2016) Total Programme Target (2016)
FIGURE 4: Total UFB, RBI and Remote Schools                      
   ready for service
1,000 250 02,000 503,000
2,4732,238
FIGURE 5: Total rural hospitals ready   
   for service
Note: The programme target covers state and state-integrated schools. It includes schools that have been connected to fibre 
outside of the UFB and RBI.
Note: The number of hospitals includes eight rural hospitals 
connected to fibre prior to the establishment of the RBI
PRIORITY USERS
36 37
600 schools connected to Network for Learning
The rollout of fast Internet to schools has reached  
its latest connection milestone ahead of schedule, 
with 600 schools connected to Network for 
Learning’s (N4L) Managed Network in July 2014.
Schools connecting to the Managed Network  
benefit from quick and reliable Internet complete 
with uncapped data, web filtering and network 
security services to help schools create a safe 
learning environment for their students. 
N4L is on track to connect all participating schools  
by the end of 2016.
www.n4l.co.nz
→   PRIORITY USERS
 ƨWebsite
The quarterly broadband update is available in pdf format through the  
Ministry’s Economic Development website:
www.med.govt.nz/sectors-industries/technology-communication/ 
fast-broadband/deployment-progress
 ƨData Sources
The broadband deployment update is compiled with information from  
Crown Fibre Holdings and the various companies mentioned in this update.  
This update covers the June quarter (1 April – 30 June) 2014.
 ƨTechnical Note
The regional breakdowns displayed on page one (“UFB deployment progress  
by region”) have been altered to provide a more detailed view of deployment by 
region. This amendment has been made to ensure consistency with the regional 
deployment factsheets produced annually by the Ministry.
 ƨNext Release
The next quarterly broadband update is scheduled for release November 2014.
Please forward any enquiries to:
Communications and IT Policy 
Resources, Energy and Communications Branch 
Ministry of Business, Innovation and Employment 
P O Box 1473, Wellington, New Zealand 
Telephone: +64 4 472 0030 
Email: broadband@mbie.govt.nz
